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01‐D‐416 Waste Treatment and Immobilization Plant (WTP) $12,263,000,000 1.00 1.00 69% 11/30/19

05‐D‐405 Salt Waste Processing Facility (SWPF) $1,339,000,000 0.91 0.91 86% 10/31/15

OR‐0040.C1 K‐25 D & D $1,397,000,000 1.02 1.01 89% 12/31/15

OR‐0042.NEW.R2.7
4500 Gaseous Reconfiguration and Stabilization 

Project Buy Back
$12,652,000 0.93 0.89 87% 07/31/13

OR‐0042.R1.4 Facility Demolition‐Hot Cells $14,500,000 0.86 0.87 87% 07/31/13

RL‐0011.C1
Plutonium Finishing (PFP) Plant Decontamination and 

Dismantlement
$330,200,000 0.96 0.98 96% 12/31/14

RL‐0041.C1 Nuclear Facility D&D ‐ River Corridor Closure Project $2,251,500,000 1.09 0.98 79% 09/30/19

SR‐0011C.C2 Purification Vault Type Room $27,272,000 1.01 1.01 70% 12/31/14

SR‐0014C.C3.2 Saltstone Disposal Units 3&5 $76,500,000 0.98 0.99 95% 09/30/14

VL‐LANL‐0030.C1 Corrective Actions ‐ Canon de Valle $52,900,000 1.17 0.95 37% 09/30/15

VL‐SPRU‐0040.C1 Nuclear Facility D&D ‐ Special Process Research Unit $78,600,000 1.01 0.99 74% 09/30/13

VL‐SPRU‐0040.C2 Building G2 & H2 D&D $37,000,000 0.31 0.62 62% 09/30/13
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